

SONIEZ INFOTECH

August Month Timeline

Version 1.0

Date: 11th August, 2026

This document contains proprietary information intended solely for the client and authorized stakeholders. It must not be distributed or reproduced without written permission.

AUGUST 2026 — BUSINESS SETUP & LAUNCH ACTION PLAN

Plan Period: 11 August 2026 – 31 August 2026

Office Operations Start: 1 September 2026

Target Market: Australia

Objective

Prepare Soniez Infotech for operational launch from **1 September 2026**, establish the initial team and business infrastructure, and prepare the company for acquiring software, automation, and digital marketing projects from the Australian market.

SERVICES

Custom Software Development

- Develop tailored software solutions based on individual business workflows and requirements.

CRM Development

- Build customized CRM systems to manage customers, operations, sales, and business processes.

AI Automation

- Implement AI-powered solutions to automate repetitive tasks, communication, data processing, and decision-making workflows.

Business Process Automation

- Automate manual business processes to improve operational efficiency and reduce repetitive work.

Web Development

- Develop professional business websites, web applications, portals, and industry-specific platforms.

Digital Marketing

- Provide SEO, social media, content, lead generation, and digital marketing services for business growth.

WEEK 1 — 11th TO 16th AUGUST

LEGAL & ADMINISTRATIVE SETUP

Objective: Establish the basic legal, financial, and administrative foundation of the company.

- **Company Registration Requirements**
Complete required company registration and business formalities.
- **Business Bank Account**
Set up the official business banking facility.
- **Accounting Setup**
Establish bookkeeping, accounting, invoicing, and financial tracking processes.
- **Purchase Company Domain**
Secure the official Soniez Infotech domain.
- **Official Company Email Accounts**
Create professional email accounts for management and departments.
- **NDA Template**
Prepare a standard confidentiality agreement for clients and employees.
- **Service Agreement**
Prepare a standard agreement defining service engagement terms.
- **Project Agreement**
Prepare project-specific commercial and delivery terms.
- **Payment Terms**
Define advance payment, milestone payment, and final payment policies.
- **Privacy Policy**
Prepare the company's website and business privacy policy.
- **Terms & Conditions**
Establish standard business terms for services and website usage.

RECRUITMENT

Objective: Build the initial team required to operate the company and deliver projects.

- **JD — Full-Stack Developers**
Prepare responsibilities and technical requirements for two developers.

- **JD — Graphic/UI Designer**
Define requirements for UI design, graphics, branding, and marketing creatives.
- **JD — QA Engineer**
Define responsibilities for application testing, bug reporting, and quality assurance.
- **JD — SEO/Digital Marketing Specialist**
Define requirements for SEO, content, social media, lead generation, and digital marketing.
- **Define Salary Budget**
Establish salary ranges and total monthly hiring budget.
- **Publish Job Requirements**
Post vacancies on relevant recruitment platforms.
- **Shortlist Candidates**
Review applications and shortlist suitable candidates.
- **Conduct Initial Interviews**
Evaluate communication, experience, availability, and overall suitability.
- **Conduct Technical Interviews**
Assess technical skills according to each role.
- **Finalize Candidates**
Select candidates based on technical and organizational requirements.
- **Issue Offer Letters**
Provide formal employment offers to selected candidates.
- **Confirm Joining Dates**
Finalize employee joining schedules.
- **Prepare Employee Onboarding Documents**
Prepare employment, HR, policy, and onboarding documentation.

WEEK 2 — 17th TO 23rd AUGUST

DEVELOPMENT INFRASTRUCTURE

Objective: Prepare the technical environment required for professional software development and delivery.

- **GitHub/GitLab Organization**
Create centralized company repositories and development access.

SONIEZ INFOTECH

IT Solutions & Technology Services

- **Project Repositories**
Create repositories for CRM and future client projects.
- **Staging Server**
Establish an environment for development testing and client review.
- **Backup System**
Configure regular backup for source code, databases, and important project data.
- **CI/CD**
Establish automated build, testing, and deployment workflows.
- **Git Branching Strategy**
Define standard development, staging, and production branches.
- **Coding Standards**
Establish consistent coding and project development standards.
- **Code Review Process**
Define the process for reviewing and approving developer code.
- **QA Process**
Establish standard testing, bug reporting, verification, and release procedures.
- **Project Management System**
Set up a centralized system for tasks, milestones, assignments, and project tracking.

WEEK 3 — 24th TO 29th AUGUST

WEBSITE & DIGITAL PRESENCE

Objective: Establish a professional online presence that supports Australian lead generation.

- **Purchase/Finalize Domain**
- **Create Website Structure**
- **Home Page**
- **About Us Page**
- **Services Page**
- **Custom Software Development Page**
- **CRM Development Page**

SONIEZ INFOTECH

IT Solutions & Technology Services

- **AI Automation Page**
- **Business Automation Page**
- **Web Development Page**
- **Digital Marketing Page**
- **Industries Page**
- **Portfolio/Case Studies Page**
- **Contact Page**
- **Enquiry Form**
- **Consultation Booking**
- **Google Analytics**
- **Google Search Console**
- **LinkedIn Company Account**
- **Instagram Company Account**

FINAL STEP — 30th AUGUST

OFFICE SETUP & LAUNCH READINESS

Objective: Ensure the office and team are fully operational before 1 September.

- **Developer Workstations**
Prepare systems and accessories for developers.
- **Management Workstation**
Set up the management and business operations workstation.
- **Whiteboard**
Install a whiteboard for planning, meetings, and project discussions.
- **Basic Office Stationery**
Arrange essential stationery and office supplies.

Next Phase (September)

AUSTRALIAN SALES MARKET PREPARATION

Objective: Build the initial sales strategy and lead-generation system for the Australian market.

- **Research Australian SME Market**
Understand the target business segment and technology requirements.
- **Research Australian Business Industries**
Identify industries with strong potential for software and automation services.
- **Identify High-Value Software Problems**
Find operational problems that can be solved through custom software.
- **Identify Businesses Using Manual Processes**
Identify businesses with repetitive workflows suitable for automation.
- **Research Competitors**
Study Australian software, development, automation, and digital agencies.
- **Research Competitor Services**
Analyze competitors' service offerings and positioning.
- **Research Competitor Pricing**
Understand market pricing and common commercial models.
- **Create Australian Ideal Customer Profile (ICP)**
Define the ideal company size, industry, decision maker, and business requirements.
- **Create Industry-Wise Prospect List**
Build a structured database of potential Australian clients.
- **Identify Australian Decision Makers**
Identify owners, directors, managers, and technology decision makers.
- **Create Australian-Focused Service Packages**
Develop clear service packages suitable for Australian businesses.
- **Prepare Australian-Focused Sales Pitch**
Create a concise pitch focused on business problems and measurable outcomes.
- **Prepare Discovery-Call Questions**
Create questions to understand business processes, challenges, and requirements.
- **Prepare Project Proposal Template**
Create a professional proposal specifically suitable for Australian prospects.

SONIEZ INFOTECH

IT Solutions & Technology Services

- **Prepare Australian Client Onboarding Process**
Define the process from signed agreement to project kickoff.
- **Prepare Cold Email Template**
Create industry-specific outbound email templates.
- **Prepare LinkedIn Outreach Template**
Create professional LinkedIn connection and outreach messages.
- **Prepare Follow-Up Sequence**
Define follow-up messages and timelines for prospects.